
   

        OCT                 NOV 

SEPT 13, 2024 
Final date for 

department/unit 

Feasibility Request 

submittals to University 

Engineering and 

Planning (As approved 

by Dean/AVP/VP) 

SEPT 2023 

 

    DEC 

 

NOV 15, 2024 
Signed and funded Project 

Approval Forms for 

summer projects due to 

University Engineering 

and Planning 

 

                          FEB MARCH 

NOV 8, 2024 
Deferred Maintenance 

(DM) budgets 

recommended to the 

President’s office for BOT 

approval in Nov/Dec. 

         APRIL        MAY 

OCT 18, 2024 
University 

Engineering and 

Planning completed 

Feasibility Studies 

due to departments. 

Notes:   

Throughout the year University Engineering and Planning implements projects that can be accomplished 

without disrupting planned work, classes, and programs. 

Projects not approved via this calendar have no guarantee of summer implementation or of completion   

prior to the beginning of fall classes.                           

       JAN 2024 

APRIL 4, 2025 
All summer 

projects are 

submitted for Fire 

Marshal and 

applicable code 

reviews. 

AUG 8, 2025 
Project substantial 

completion, 

including State Fire 

Safety final 

inspection.  

AUG 15, 2025  

Summer projects 

complete. 

         AUGUST 
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